
FLM:GG [05/04/06] 
Item No. 18. 

AN ORDINANCE 2 0 0  6 - 0 5 0 4 0 0 54Q 
APPROVING CHANGE ORDER (19-FINAL) IN THE AMOUNT OF $29,457.98 
PAYABLE TO FMG CONSTRUCTING CO., L.L.C., AND AMENDING THE 
PROFESSIONAL ARCHITECTURAL SERVICES AGREEMENT WITH REHLER, 
VAUGHN & KOONE, INC. IN THE AMOUNT OF $21,272.60 FOR ADDITIONAL 
MATERIAL QUANTITIES AND CONSTRUCTION ADMINISTRATION FEES IN 
CONNECTION WITH THE JULIA YATES SEMMES BRANCH LIBRARY 
PROJECT, LOCATED IN DISTRICT 10; AND APPROPRIATING FUNDS FROM 
1999 GENERAL OBLIGATION LIBRARY SYSTEMS IMPROVEMENT BOND 
FUNDS. 

* * * * * 

WHEREAS, this Ordinance approves Change Order (19-Final) in the amount of $29,457.98 payable 
to FMG Constructing Co., L.L.C. to compensate for additional material quantities made to the original 
scope of services; and 

WHEREAS, on May 13, 2004, Ordinance No. 99195 awarded a construction contract to FMG 
Constructing Co., L.L.C. in connection with the Julia Yates Semmes Branch Library Project; and 

WHEREAS, on November 2 1 , 2002, Ordinance No. 96782 authorized the execution of a professional 
services contract with Rehler, Vaughn & Koone, Inc. for architectial services in connection to the Julia 
Yates Semmes Branch Library Project; and 

WHEREAS, this Ordinance approves the amendment of the professional architectual services 
agreement with Rehler, Vaughn & Koone, Inc. in the amount of $21,272.60 for additional construction 
administration fees; and 

WHEREAS, approval of this Ordinance will be a continuation of Council policy to complete 
previously approved 1999 General Obligation Library Improvement Bond, 1999 General Obligation 
Park Improvement Bond and Certificates of Obligation funded Capital Improvement Projects; NOW 
THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. The City Manager or her designee is hereby authorized to execute Change Order 
(19-Final) in the amount of $29,457.98 to the contract with FMG Constructing Co., L.L.C. Said 
contract was approved on November 21,2002 pursuant to Ordinance No. 96782 in connection with the 
Julia Yates Semmes Branch Library Project. A copy of Change Order (19-Final) is attached hereto 
and incorporated herein for all purposes as Attachment I. 

SECTION 2. The City Manager or her designee is hereby authorized to execute the amendment to 
the professional architectual services agreement with Rehler, Vaughn & Koone, Inc. in the amount of 
$2 1,272.60 for additional construction administration fees. 



Item No. 18. 
Page No. 2. 

SECTION 3. The following financial adjustments are hereby approved: 

a) The amount of $29,457.98 is appropriated in Fund 45099000, General Obligation Capital 
Projects, Project Definition 04-00104, Julia Yates Semmes Branch Library, WBS element 04- 
00104-05-02, and is authorized to be encumbered and made payable to FMG Constructing 
Co., L.L.C. when a purchase order is issued. 

b) The amount of $21,272.60 is appropriated in Fund 45099000, General Obligation Capital 
Projects, Project Definition 04-00104, Julia Yates Semmes Branch Library, WBS element 04- 
00104-04-01-02, and is authorized to be encumbered and made payable to Rehler, Vaughn & 
Koone, Inc. when a purchase order is issued. 

c) Appopriations in Fund 45099000, WBS element 04-00104-05-02-01 shall be reduced by 
$50,730.58. 

SECTION 4. The financial allocations in this Ordinance are subject to approval by the Director of 
Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City 
Manager or the City Manager’s designee, correct allocation to specific S A P  Fund Numbers, SAP 
Project Definitions, S A P  WBS Elements, SAP Internal Orders, SAP Fund Centers, S A P  Cost Centers, 
SAP Functional Areas, SAP Funds Reservation Document Numbers, and S A P  GL Accounts as 
necessary to carry out the purpose of this Ordinance. 

SECTION 5. This ordinance shall take effect on the May 14,2006. 

PASSED AND APPROVED this 4th day of May, 2006. 

M A  Y 0 R 

* +-& ATTEST: 

City Qerk 

APPROVED AS TO FORM 



CITY OF SAN ANTONIO 
P U B L I C  W O R K S  D E P A R T M E N T  
F I E L D  A L T E R A T I O N  R E Q U E S T  

-3'rn PW-15 
:%'. 5J2005 
.Sdbni i t  2 Or ig ina ls )  

Dale Preparsd January 30, 2006 Fielo Alteration luo 19 Projecl K: 04-00104 

Projscl Name 
(Projecl Idame as shsvm on the Work Projecl Aulhorizalion) 

Julia Yates Semmes Branch Library 

The rewsion or arner.oment described below IS to the work originally or previchsly specified is hereby requested, incLi;ng all changes 11: ~ ~ 1 s .  (Descrics scf~. 10 be added or 
deleted, including SAP Material number. AGach a revised plan sheel afiected 3r drawings.) 
Please sse Altachment "J" 

~~ ~ ~ 

Justification for Proposed Alteralion (Describe in detail why this work is to be zidded or deleled Use attachments i f  ns:essar/ ) 
PTease see Arrachnienl ".r i 
Field Alleralion will resuit fn change lo Contract Cost as: [XI Increase I J Decrease $ 29437.90 

Field Alterauoci will resull in change Io Contract Days as: [ X I  Increase [ 1 Dacrease 3ays- 21 

[REQUESTED BY: , L .  / 

(To be negolialed by it; Conlraclor and rhe Cify.) [ ] Woriting Days [ X I Calendar Days 

Rolacd Garcia Date 
74: E. Mii!!xp/4 Suile 50.1 / Owner 
San Antonio. Texas 7:212+3186 

RECOMMENDED BY: 1 

FClG Cvntraclina Corncar.. . L.L.C 

Dale 
-. 

--- 
Williani A. Hensky. ;:xilec[ L - 2 '  Dais William E. Krause Data 

Capital Program Manage: - 

L%poldo F. Cawanres. ?.E. Dz:5 Thomas rj Wendoti. P.5. (If over S25.0001 Data 
City Engineer Direcicr of Public Works 

- W3S Element: WdS E l e r r a t :  __ 

Original Contract ACiOtint: 5 Construction Contingeiwf ELnd: S 

Frevious Approvet FA: 5 

This F idd  Alter~::sn: S 

Total Field Alteraricns: S 

Balance: S 

Previous Approved FAs: S 

This Field Alteration: $ 

Total: s - 

Crdinance Der*.. Fund 2: Ordinanre F: .-_. 

Purchase C x e r  f - - Purchase Requis!ticrl f C o w a c t  - 

NOTE: This :om is a local go,vernrne.it recoru and shall ne retained In accordance with tile provisions of the Locai Govamnent Code, Section iQ1. Provide fKz 2) originals with 
supporting docurnonu. ,.:' ;,;.{?::. . . ._ . .  

._ -  

ATTACHMENT 1 
To 

Ordinance No. 2006-05-04- 



FIELD ALTEIL4TION NO. 19 
ATTACHMEST “j” 

11-1 1 ne  rcvisizn :x :.!nencz.:x described Se!ow is io the work originally or previously specified is hereby 
, .  1 .  . .  :equesr:ea. ::.c:uzing a!! ::.anges in c2sij. (Describe work to be added or d e l e d ,  including 9 . P  ?&trial 

nurilber. ---~rscn 3 r2vi::i plan sheer: aitecced or drawings.)” 
.. I Y 

* 
* 

. 

s 

S 

9L“’a ?ercenc or .:Air! costs for electrical power. See .Attachment “A”. 
biicpk ci?ansj: nads in the  field. Refer to BLcmchment “B”. 
Aitin,a :,?adin, &vices in hketing Room 173 and Manager Rocm 106. Re!er to Atcachment 

C&Y 6’ high z::~.xised chain link fence. Add 3‘ high vinyl coated chain !ink fence. Reftr ;a 
A c x h m n t  “r ”. 
I n d l  m c f ;  lig!-%z. Rekr te hctachment “E”. 
At, jmcke dert-ror:. Refer to Attachment “F”. 
Hz.ui of iibrar; ::?jh Irom move in (negociated price $690.00.) 
A 2  br& mer:: it-: display case (negociated price 5253.00.) 
CrriiI fcr inczrrxr counter inscallation ($2 14.20.) 
‘ A - 2  -.viriT.g for ‘::ser cijcerii sump pump. Refer to Attachment “G”. 
, ,- ..- . 
i v I ~ ; l ! w  =:xeric:: i up ly  to wacer cisierns. &fer co Attachrnenr: “H”. 

I I  - S I  

L .  

“J1is~ificaiii :T, for Troposti ,Alteration (Descrikr in detail why this work is to be addzj  or deleced. Use 
arcac’nrne:ir: if uecessar-.l : I ’  



DISCQNNEMION NOTICE 
I 
i 

Please p a e f h  /-----I  orbefore December  07, 2005. Failure to make pzyment will result in your 
services b 
by later billings. 

'If your services are disconnected, you will be required to pay: 

to disconnection without further notice. This due date will not be changed 

i 
I 

New or additional deposits equal to a two-month bill 
Rmnnect charges I 
Other charges and fees as appropriate 

for a review of your accojnt. (See reverse side for office hours ana locations). 

'If a field trip is required. a collection fee will be charged, 
, 'If you dispute this bill, you are entitled to be heard. Call (210) 353-2222 or coma to our offices 

, .  'If you have already paid. thisj~~l,i:, Rieaqe. disr.egard this notice., , - -. , . .  . .  

Sus semios saran suspendklos sin mayor aviso si usted no paga su recibo de $4318.56 
antas del 07 de diciernbre del2C05. 'Uame al (210) 353-2222 para ayuda en la 
expkacion de este recibo. 1 

I 
# I  

i 
! 

Next seheduied Meter Read !Dab: November 21,2005 
1 

I 



3101 S. Gevers, Suire 1 Telephone: (310) 3%-J5O-I 
San Antonio, TS 7S210 Fax: (310) 534-1104 

e-mail: fin. 3 rcia 1 'ii 111 n. c 

Project: Julia Yares Sernmes Branch Library Date: November 2S, 2005 
ai Comanchz Lookout Park 
15060 Ju&ou Ra. 
San Antonio. TX 78247 

'8 Owner: City of San ,htonio 
City X r c h i t d s  Office 

San Antonio, TX 7S2SZ-3966 
. P.O. Box 539966 

Pending Change Orders per Field Directives 

Following Items have been completed: 

?) Relocate parking lot directional sign per Aubrey George. S 675.00 

t j Paint previously painted exposed fire line at All Purpose room from white io beige 
per Jesse Fernandez. s 135.00 

7 j Install dead bolt at Door t 105 ( SCHB360/612) per Rich Walker. s 245.00 
<-Fi=,L; s,-=:.v;-<7y 

*,: Purchase and Instail door stop at door 8 113 ( stop Xs4Wus10 ) J '75.00 
.+I (i - 3 ci' *- ;.- 2 0 <:. ..5' 



I 

j +mail: f w u r c i a  1h)msn.c 

Telephone: (210) 5.wi15ocl i VOX: (210) 534-1104 
3401 S. Geverh Suik 1 
Saa Antonio, TX 75210 

I 
PROPOSAL REQUEST NO. 25 

Projxl: Julia Yares Scmmcs Bruich Library 
ar Comanche jhokou t Park 
15OC;O Judson Rd, 
Szn Anronio,/TX 78247 

i 

Owner: City of San P 
Ci ly Architel 
P.0, Box 83' 
San Antonio 

~ 

Description: 

hchirectursl licms 

1. Provide two 
lrealmml Lht 
Locate 3 wa: 

2. Provide hori: 
Rcfcr to Scci 

I 
ntonio 
hi ofiicc 
966 
TX 78283-3966 

Date: November 38, 2CO5 

?' x 10' double banded mechoshade, electroshadc window 
moveil 3000 series mounled 
switch in f idd with owim. 
ontal louver blinds in Meeting t?oorn :I.X mounted at 9' A.F.F.. 
.on 12512. 

7 8'A.F.F. in Meeting Ruom 1.23. 



. 
i i u y  Z Y  ZUUO 3:21Pfl  JaP L Z S E R J E T  3200 ' "Jr 

I 



i 
i ! 
I 

cost P ~ ~ S A  as ~biiows:  

i ‘i. mechoshade window treatment 

A d r i a  E. Garcia 
FMG ContracLing Co 

$; ,350,oo 



.COI 5. Cevercl, Suilr 1 Tcleyhonr: (210) 53L4SIW 
$an Antonio, TX 7R2111 Fax: (210) 534-1104 

e-uiall: Ftugiircin l!G n i s n x  

PROPOSAL KEQUEST NO. 13R 

Dcscriptiori: 

A rc!it tcctur;il I Lrrns: 





‘7’0: ZV!G Contracting Co., LLC 
cS~TEhTlON: Adrian Garcia 
E’AX .” mER: (2 IO) 534- 1 1 04 

FROM: Fred San Miguel 
RE: Ncw Julia Yaks S m e s  Library, City of San Antcnio 

REMARKS: 
k&ian, 
Please s I y  Selcw to c&now!edge acceptance ofthe additional work to bc cornplatad by our oiecZicians ~ f r  

descri’bei below, 

T‘GTAL; s §,d32.05 

~- 

PMG Contracting CO,, LLC 
Adrian Garcia 





. . .. 

I. . 



S 97,OO . s 332.00 . . .  
a" 6 5 , N  
8 197.00 



. -. -. 

Mlchecl Marcincz 
Prcjideiri 
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Ink ?os 

ssident 1 


